

TABLE OF ACHIEVED / PLANNED RESULTS

<u>Title and reference number of the work package (WP)</u>	WP2: <i>Training of trainers for participation at CTIs</i>
---	--

<u>Indicators of achievement and or/performance as indicated in the project proposal</u>	Trained specialists worked in CTIs
---	------------------------------------

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
2.1	Development of Long-Term Capacity Building Plan	15-04-2016	30-09-2016	Italy	The Long Term Capacity Building Plan has been published taking into account what was expressed in the document named “ <i>A report on WP1: analysis of training needs</i> ” (see WP1) and additional considerations for better addressing the staff training.	Skills needed for capacity building identified and report prepared ; Nr. 1	Completed
2.2	Selection of Training Staff	01-09-2016	15-11-2016	Jordan	14 on a foreseen total of 16 teaching and technical staff from academic and non-academic Jordanian partners have been selected, according to criteria identified in activity 2.3, to be trained in EU partners during 2017 and 2018.	Staff units selected; Nr. 16	Completed
2.3	Consultations with the Jordanian co-beneficiaries	01-09-2016	30-10-2016	Jordan	Consultations were carried out in Jordan among Jordanian partners on equipment of CTIs, creation of website and database, organization and carrying out of trainings, creation of a common	Consultations carried out; Nr. 2	Completed

					model of CTIs.		
2.4	Training of trainers for participation at CTIs	15-11-2016	31-01-2018	Portugal, Italy, Cyprus	<p>In the period between the second and the third training week, staff units worked for the first two months with the same structure of the above mentioned groups, followed by the European tutors. Then they were grouped accordingly to the CTI where they were going to work. The groups worked during this period in studying local territories where their CTI will work and creating/strengthening local ecosystems. Basically the groups worked on (each one for the territory of local relevance):</p> <ul style="list-style-type: none"> - Mapping the territorial ecosystem - Co-organise participative workshops (focus groups, events, etc.) - Establishing cooperation agreements with the business world - Set up local networking through the definition of a stakeholders matrix. <p>The third week of training in EU took place in Cyprus, Portugal and Italy in January 2018, the competence development process was enriched through CTI staff units peers and the chance of working together with the EU colleagues on a plan for the optimization and improvement of the services to be delivered by their structures.</p>	CTI staff trained; Nr. 16	Completed

					At the end of each training week, both CTI staff units and host organisation had the chance to evaluate their experience. Study visit reports from the participants and reports from the host institutions helped the WP leader to draw up conclusions and assess results from the staff capacity building process.		
--	--	--	--	--	---	--	--

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
-------------	----------------	------------	----------	-------	---	--

Changes that have occurred in this result since the original proposal:

NA