

**TABLE OF ACHIEVED / PLANNED RESULTS**

<b>Title and reference number of the work package (WP)</b>	<i>WP3: Establishment and equipment of the CTIs</i>
--	---

<b>Indicators of achievement and or/performance as indicated in the project proposal</b>	An Equipped centers of innovation in all HEIs participating in the project
--	--

**Activities carried out to date to achieve this result:**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
3.1	Establishment of center offices and department	1.3. 2016	20.4.2016	Jordan	Each JO university has established a center of innovation and/or a unit for the collaboration with the industry.	1. CTIs established; Nr. 4 2. Units for collaboration with the industry established; Nr. 2	Completed
3.2	Hardware equipment at the Centers	17.3.2016	1.12.2016	Jordan	All equipment were received and distributed to all HEIs	1. Hardware installed; Nr. 185 PCs; Nr. 25 laptops; Nr. 1 server; Ne. 18 printers; Nr. 8 tablets; Nr. 8 datashows; Nr. 7 3-D printers	Completed
3.3	Installation and adjustment of software	1.12.2016	7.12.2016	Jordan	All software are installed	1. Software installed in each CTIs; Windows; MS Office; ADOBE, etc.	Completed

**Activities to be carried out to achieve this outcome (before the end of the project)**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
-------------	----------------	------------	----------	-------	---	--


**Changes that have occurred in this result since the original proposal:**

There was a need for having 3-D printers in the CTIs, which were not in the original proposal. A permission was requested and granted from the project officer at EACEA.

