

ERASMUS+ PROGRAMME

Project Number: 561996-EPP-1- 2015-1-JO-EPPKA2-CBHE-JP

INVENT - Promotion of Innovation Culture in the Higher Education in Jordan

Minutes of the Fifth Management Meeting

Dead Sea-Jordan

September 25-29, 2018



Co-funded by the
Erasmus+ Programme
of the European Union

Attendees:

Jordan University of Science and Technology (JUST)
Prof. Fahmi Abu Al Rub, INVENT Coordinator
Prof. Saeb Khresat, JUST President
Prof. Suhil Kiwan, Dean of Engineering
Dr. Khaled Al-Khatteb, INVENT financial manager
Dr. Fahad Awad, JUST CTI Director
Dr. Mohammed Al-Jarrah, JUST CTI Deputy Director
Eng. Ghena Baraka
Eng. Ruba Hasan
Eng. Nisreen Smadi
Deyaa Barakat
Eng. Qatada Damra
The University of Jordan (UoJ)
Prof. Ahmed Al-Salaymeh
Dr. Ashraf, CTI Director at UJ
Eng. Lina Marashdeh
Saif Nsour
Dr. Yousef Abdallat
Mutah University (MU)
Prof. Omar Maaitah
Dr. Mohammed Al-Majali
Dr. Yazeed
Princess Sumaya University for Technology (PSUT)
Prof. George Sammour
University of Deusto (UD)
Ivan
Hochschule für Technik, Wirtschaft und Kultur Leipzig HTWK Leipzig (HTWK)
Dr. Riyadh Qashi
University of Cyprus (UCY)
Dr. Andreas Stavrou
Pambos
CONSORZIO ARCA (ARCA)
Stefania Zanna
Dr. Silvana
Fabio
Paulo & Beatriz – Consultores Associados, Lda (P& B)
Paulo Baptista



CREATIVE THINKING DEVELOPMENT (CRE.THI.DEV)
Dimosthenis Papakonstantinou
Maya Dimitriadou
Almotahida Education Group (Almotahida)
Dr. Fahmi Balawneh
M. Ababneh
Amman Chamber of Industry “ACI”
Eng. Fadel Labadi
Wng. Razan Al-Khazaeleh
Al Urdonia Lil Ebda
Fatimah Humsi
Higher Council for Science & Technology (HCST)
Eng. Omar Amawi
Dr. Al-Karmi
Eng. Mahmoud



Co-funded by the
Erasmus+ Programme
of the European Union

Welcome by Prof. Fahmi Abu Al-Rub, INVENT Coordinator

The meeting started by a warm welcome by the host and short notice about the history of Dead Sea.

Overview of INVENT Project Progress: Professor Fahmi Abu Al-Rub – JUST

Professor Fahmi updated the participants on the status of the WPs.

Task number	Status
1.1	Completed
1.2	Completed
1.3	Completed
2.1	Completed
2.2	Completed
2.3 Consultation with the Jordanian co-beneficiaries	Completed
2.4 Training of trainers for participant CTIs	Completed
3.1	Completed
3.2 Hardware equipment at CTIs	Completed
3.3 Installation and Adjustment of the software	Completed
4.1 Creation of website	Completed
4.2 Creation of database of CTIs and support function	Completed
5.1	Completed
5.2	Completed
5.3 Reporting	Completed
5.4 External Monitor	Completed
6.1	Completed
6.2 elaboration of project image and dissemination material	Completed
6.3 Organization Workshops and info days	Completed
6.4	Completed
6.5 Organizing local final conference	Completed
6.6 Developing a sustainability plan	Completed
7.1, 7.2, 7.3, 7.4, 7.5	Completed

WP1: Training Needs

- ✓ Prof. Abu Al Rub, discussed WP1: tasks and outputs.

✓

WP2: Training of Trainers for Participation at CTIs

- ✓ Ms. Stefania from ARCA presented the WP2: Training of trainers for participation at CTIs. She presented the methodology used in the training weeks that was organized in Cyprus, Italy, Greece, and Portugal.



Co-funded by the
Erasmus+ Programme
of the European Union

WP3: Establishment and Equipment of the CTIs

- ✓ Prof. Abu Al-Rub presented the establishment and equipment of the CTIs at JO HEIs.

WP4: Activities of CTIs

- ✓ The activities of the established CTIs at each JO HEIs were presented as follows:
JUST: Dr. Fahmi, Dr. Fahed Awad
PSUT: Dr. Omar
UoJ: Dr. Abdallat, Dr. Ashraf
MU: Prof. Maaytah

WP5: Quality Plan

- ✓ Dimos from Cre. Thi. Dev. Presented the quality and monitoring plan of the INVENT project.
- ✓ He presented the results of the evaluation of the activities that have been implemented in INVENT.

WP6: Dissemination, exploitation of results, and sustainability

- ✓ Stefania from ARCA presented the Dissemination, exploitation of results, and sustainability of INVENT project.
- ✓ Stefania presented the the sustainability plan of the INVENT project. The emphasis was on involvement of all INVENT stakeholders.

WP7: Management

- ✓ Abu Al-Rub presented the activities of the Management WP.
- ✓ He updated the consortium on the six-month reports prepared by each WP leader and on the evaluation reports of the external monitor.
- ✓ The rest of the meeting days were designated to Bilateral meetings with the Project Coordinator and the Project Financial Manager. Each partner had about 2 hours to discuss all financial issues.

