

TABLE OF ACHIEVED / PLANNED RESULTS

<u>Title and reference number of the work package (WP)</u>	WP2: <i>Training of trainers for participation at CTIs</i>
---	--

<u>Indicators of achievement and or/performance as indicated in the project proposal</u>	Trained specialists worked in CTIs
---	------------------------------------

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
2.1	Development of Long-Term Capacity Building Plan	15-04-2016	30-09-2016	Italy	The Long Term Capacity Building Plan has been published taking into account what was expressed in the document named “ <i>A report on WP1: analysis of training needs</i> ” (see WP1) and additional considerations for better addressing the staff training.	Skills needed for capacity building identified and report prepared ; Nr. 1	Completed
2.2	Selection of Training Staff	01-09-2016	15-11-2016	Jordan	14 on a foreseen total of 16 teaching and technical staff from academic and non-academic Jordanian partners have been selected, according to criteria identified in activity 2.3, to be trained in EU partners during 2017 and 2018.	Staff units selected; Nr. 16	Completed
2.3	Consultations with the Jordanian co-beneficiaries	01-09-2016	30-10-2016	Jordan	Consultations were carried out in Jordan among Jordanian partners on equipment of CTIs, creation of website and database, organization and carrying out of trainings, creation of a common	Consultations carried out; Nr. 2	Completed

					model of CTIs.		
2.4	Training of trainers for participation at CTIs	15-11-2016	31-01-2018	Jordan, Greece	<p>From April to September 2017, the 16 staff units were grouped in 4 groups according to the 4 key topics. Each group was made approximately of 5 people coming from the abroad experience made in a different Country and concentrated their study/work on one of the topics. They all had the opportunity to deepen their knowledge on the selected topic through webinars, e-learning platforms and advisory through skype calls.</p> <p>The Higher Council for Science and Technology (HCST) in collaboration with PSUT and other partners implemented in Jordan local activities to achieve the goal of capacity building and exchange of experiences, aimed to:</p> <ul style="list-style-type: none"> <input type="checkbox"/> Share knowledge and best practices am <input type="checkbox"/> Build a network and ensure continuity of work to achieve the main objectives of the INVENT program and to contribute to the socio-economic development. <p>All CTI Staff participated in particular to a workshop which was held in Jordan in July 2017.</p> <p>The following topics were discussed at the workshop:</p> <ul style="list-style-type: none"> <input type="checkbox"/> Presentations from each g <input type="checkbox"/> Open discussion included the following subjects: Training benefits 	CTIi staff trained; Nr. 16	In progress

					<p>and knowledge gained; Important points that have been utilized through training; Future Training needs; How to circulate and communicate experience between each other.</p> <p>A workshop for Business Plan/ Model was held in August 2017, coordinated by the HCST in collaboration with PSUT, and also attended by the CTIs staff.</p> <p>Second week training in EU took place for the 16 participants during September 2017 in Greece. Topics addressed during the week of training, in particular regarded: Innovation, Principles and sources of funding, Moocs and webinars, Project planning and management, Cooperation projects between, Universities and industries in Greece, CTI transversal management, Case studies, Technical visits.</p> <p>Technical visits were realised to: Corallia incubator, Impact Hub Athens, Innovathens the Hub of Innovation and Entrepreneurship of Technopolis City of Athens, Demokritos: the National center for Scientific Research.</p>		
--	--	--	--	--	--	--	--

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
2.4	Training of trainers for participation at CTIs	15-11-2016	31-01-2018	Portugal, Italy, Cyprus	Complete the phases of training in EU and in Jordan	CTIi staff trained; Nr. 16

Changes that have occurred in this result since the original proposal:

NA