

**TABLE OF ACHIEVED / PLANNED RESULTS**

<b>Title and reference number of the work package (WP)</b>	<i>WP3: Establishment and equipment of the CTIs</i>
------------------------------------------------------------	-----------------------------------------------------

<b>Indicators of achievement and or/performance as indicated in the project proposal</b>	An Equipped centers of innovation in all HEIs participating in the project
------------------------------------------------------------------------------------------	----------------------------------------------------------------------------

**Activities carried out to date to achieve this result:**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
3.1	Establishment of center offices and department	1.3. 2016	20.4.2016	Jordan	Each JO university has established a center of innovation and/or a unit for the collaboration with the industry.	1. CTIs established; Nr. 4 2. Units for collaboration with the industry established; Nr. 2	Completed
3.2	Hardware equipment at the Centers	17.3.2016	1.12.2016	Jordan	The first batch of PCs were received and distributed among CTIs and units at HEIs	1. Hardware installed; 170	In progress
3.3	Installation and adjustment of software	1.12.2016	7.12.2016	Jordan	In order to minimize the cost of equipment and software, the WP committee decided to install the software needed at each university computer center. This will save the cost of software; which will enable the partners purchase more hardware equipment.	1. Software installed in each CTIs; Windows; MS Office; ADOBE, etc.	In progress

**Activities to be carried out to achieve this outcome (before the end of the project)**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
3.2	Hardware equipment at the Centers	17.3.2016	1.12.2016	Jordan	The second list of equipment will be purchased after receiving the second payment from EACEA	1. Hardware units purchased
3.3	Installation and adjustment of software	1.12.2016	7.12.2016	Jordan	Install all needed software	2. Software installed in each CTIs; Windows; MS Office; ADOBE, etc.

**Changes that have occurred in this result since the original proposal:**

Since non-academic JO partners are not allowed to have a budget for equipment, the units for innovation at these partner institutions are no longer needed. However, some of the partners; HCST, and ASRF, have established centers/units for innovation.

