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Table of achieved / planned results

	Title and reference number of the work package (WP)
	WP3: Establishment and equipment of the CTIs

	
	

	Indicators of achievement and or/performance as indicated in the project proposal
	An Equipped centers of innovation in all HEIs participating in the project


Activities carried out to date to achieve this result:
	Activity N°
	Activity 

Title
	Start date
	End date
	Place
	Description of the activity carried out
	Specific and measurable indicators of achievement

	1.1
	Establishment of center offices and department
	1.3. 2016
	20.4.2016
	Jordan
	Each JO university has established a center of innovation and/or a unit for the collaboration with the industry. 
	1. Number of centers
2. Number of units for collaboration with the industry


	1.2
	Hardware equipment at the Centers
	17.3.2016
	1.12.2016
	Jordan
	The list of equipment needed was finalized by the WP members. A render was submitted by JUST on March 17, 2016 to purchase the first batch of equipment needed by all JO CTIs. The Central Tenders Unit at JUST has qualified a local supplier to provide the needed equipment. It is expected that the equipment to be delivered by the first week of Dec. 2016. 
	1. Number of hardware units in each CTI


	1.3
	Installation and adjustment of software
	1.12.2016
	7.12.2016
	Jordan
	In order to minimize the cost of equipment and software, the WP committee decided to install the software needed at each university computer center. This will save the cost of software; which will enable the partners purchase more hardware equipment. 
	1. Number of software installed in each CTIs



	
	
	
	
	
	
	


Activities to be carried out to achieve this outcome (before the end of the project)

	Activity N°
	Activity 

Title
	Start date
	End date
	Place
	Description of the activity to be carried out
	Specific and measurable indicators of progress

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Changes that have occurred in this result since the original proposal:

	Since non-academic JO partners are not allowed to have a budget for equipment, the units for innovation at these partner institutions are no longer needed. However, some of the partners; HCST, and ASRF, have established centers/units for innovation.


