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TABLE OF ACHIEVED / PLANNED RESULTS 

 
Title and reference number of the work package 

(WP) 

 

WP7: MANEGEMENT 

  

Indicators of achievement and or/performance 

as indicated in the project proposal 

 

Reports 

 
Activities carried out to date to achieve this result: 

Activity 

N° 

Activity  

Title 

Start date End date Place Description of the activity carried 

out 

Specific and 

measurable 

indicators of 

achievement 

Status 

7.1 Organizing the 

Kick-off 

Meeting and 

other consortium 

meetings 

 

22.2.2016 26.2.2016 Jordan The kick-off meeting was organized at 

the Holiday-Inn Dead Sea Hotel during 

Feb. 22-26, 2016  

1. Agenda of the 
meeting prepared; 
Nr. 1 

2. List of participants 
prepared; Nr. 1 

3. Minutes of the 
meeting approved; 
Nr. 1 
 

Completed 

7.2 Establishment of 

management and 

operational 

structures  

 

1.5.2016 15.4.2017 Jordan The MT and StC were established 
during the kick-off meeting. The MT 
will be comprised of the PC and the 
administrative service, a Monitoring 
Expert, and a Finance Expert. The StC 
committee will be composed of one 
professor from JUST, as Project 
Coordinator, and one representative 
for each partner. 

1. Minutes of meeting 

2. Name of monitor 

expert; Nr. 1 

3. Name of financial; 

expert; Nr. 1 

 

 

Completed 
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The following documents will be 
drawn: 
1. StC Regulations concerning the 
rules of each representative, the 
methodology and strategy to reach 
the project objectives 
2. StC agenda. StC will meet six times 
during the project and will produce six 
meeting reports. 

7.3 7.3. 

Establishment of 

Training and 

Technical Group 

(TTG) 

 

1.5.2016 15.4.2017 Jordan The TTG was established during the 
kick-off meeting. It consists of the 
contact person of each EU partner in 
addition to all non-academic JO 
institutions. The group is lead by 
ARCA, the WP leader of training 

1. Minutes of meeting Completed 

7.4 Hiring External 

Auditors 

 

22.2.2016 15.4.2016 Jordan For the financial management of the 
project, each partner will assign a 
qualified external auditor to 
guarantee the compliances with the 
Erasmus+ financial regulations. JUST 
has qualified a financial auditor who 
has experience in auditing EU projects. 

1. Sub-contract with 

the hired auditors 

finalized; Nr. 1 

 

 

Completed 

7.5 Reports 22.2.2016 14.10.2018 Jordan, EU Six-monthly reports on each WP have 
been prepared by each WP leader. 
The reports follow the same template 
used for reporting Erasmus+ 
intermediate reports. These reports 
were sent to the project external 
monitor expert for evaluation. 

1. Progress reports on 

each WP prepared; 

Nr. 1x7, 1x6 

2. Intermediate report, 

prepared; Nr. 1 

3. Final report 

prepared 

 

In progress 

Activities to be carried out to achieve this outcome (before the end of the project) 

Activity Activity  Start End date Place Description of the activity to be carried out Specific and measurable 
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N° Title date indicators of progress 

7.5 Reports 22.2.2016 14.10.2018 Jordan, 

EU 
Six-monthly reports on each WP have been prepared 
by each WP leader. The reports follow the same 
template used for reporting Erasmus+ intermediate 
reports. These reports were sent to the project 
external monitor expert for evaluation. 

1. Progress reports on each 

WP prepared 

2. Final report prepared 

 

       

       

 

Changes that have occurred in this result since the original proposal: 

None 
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