

## TABLE OF ACHIEVED / PLANNED RESULTS

<b><u>Title and reference number of the work package (WP)</u></b>	<b>WP4: ACTIVITY OF THE CENTERS AND DEPARTMENTS</b>
---	---

<b><u>Indicators of achievement and or/performance as indicated in the project proposal</u></b>	Creation of web-site and support its functioning
---	--

### Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
4.1	Creation of web-site and support its functioning	15.3.2016	1.5.2016	Jordan	Website of the project has been created: <a href="http://invent.just.edu.jo/Pages/default.aspx">http://invent.just.edu.jo/Pages/default.aspx</a> It consists of all information, activities, documents, etc., related to the project. Databases on JO researchers, industries, and EU innovation ecosystem are included on the website. Challenges proposed by industry or entrepreneurs are posted on the site.	- Website created - Number of visitors	- Completed
4.2	Creation of database of CTIs and support function.	1.5.2016	15.4.2017	Jordan	Databases on JO researchers and industries are posted on the site. JO industries have been classified according to ACI classification; which classifies the industries into 10 sectors. Information of each company and its activities have been included. Databases for innovation ecosystem in EU have been prepared.	- Databases for JO researchers - Databases for JO industries - Database for EU innovation ecosystem	- Completed

					Challenges proposed by JO industries have been posted on the website	- Number of Challenges posted on the site	
4.3	Training activity	1.3.2017	15.5.2018	EU	Training at the developed CTIs started after the CTIs staff received their first training activities in EU institutions will be in March 2017. This activity will continue even after INVENT ends.	- CTI Staff trained, Nr. 16 - Training workshops at CTIs and Units completed; Nr. 25	- In Progress
4.4	Consulting activity	1.5.2017	15.10.2018	Jordan	This activity started after the competition of the first training. This activity will continue even after INVENT ends.	- Number of entrepreneurs trained; 100 - Number of developed training modules and carried out courses; Nr. 15	- In Progress

#### Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
4.3	Training activity	1.3.2017	15.5.2018	EU	Training at the developed CTIs will be a continuous activity where CTIs staff are expected to transfer the training they received to students, staff, and industry in Jordan.	- CTI Staff trained, Nr. 16 - Training workshops at CTIs and Units completed;

4.4	Consulting activity	1.5.2017	15.10.2018	Jordan	Consultations at the developed CTIs will be a continuous activity where CTIs staff are expected to transfer the training they received to the entrepreneurs.	- Number of enterpreneurs - Number of developed training modules and carried out courses

**Changes that have occurred in this result since the original proposal:**

None

