

TABLE OF ACHIEVED / PLANNED RESULTS

<u>Title and reference number of the work package (WP)</u>	WP2: <i>Training of trainers for participation at CTIs</i>
---	--

<u>Indicators of achievement and or/performance as indicated in the project proposal</u>	Trained specialists worked in CTIs
---	------------------------------------

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
2.1	Development of Long-Term Capacity Building Plan	15-04-2016	30-09-2016	Italy	The Long Term Capacity Building Plan has been published taking into account what was expressed in the document named “ <i>A report on WP1: analysis of training needs</i> ” (see WP1) and additional considerations for better addressing the staff training.	Skills needed for capacity building identified and report prepared ; Nr. 1	Completed
2.2	Selection of Training Staff	01-09-2016	15-11-2016	Jordan	14 on a foreseen total of 16 teaching and technical staff from academic and non-academic Jordanian partners have been selected, according to criteria identified in activity 2.3, to be trained in EU partners during 2017 and 2018.	Staff units selected; Nr. 16	Completed
2.3	Consultations with the Jordanian co-beneficiaries	01-09-2016	30-10-2016	Jordan	Consultations were carried out in Jordan among Jordanian partners on equipment of CTIs, creation of website and database, organization and carrying out of trainings, creation of a common	Consultations carried out; Nr. 2	Completed

					model of CTIs.		
--	--	--	--	--	----------------	--	--

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
2.4	Training of trainers for participation at CTIs	15-11-2016	31-01-2018	Portugal, Germany, Spain, Italy, Cyprus	<p>Training of staff of CTI as trainers and acquaintance with experience of EU will be carried out in EU countries through 3 study visits planned (see activity 2.2).</p> <p>Face-to-face practical training will be integrated with distance consulting.</p> <p>Techniques of transfer of knowledge to be applied will be a combination of:</p> <p>mentoring (with EU organisation staff) assisting on ‘transversal’ aspects of their work, such as enterprise development, networking, transfer of technology, innovation, etc. Mentors will regularly meet CTI staff in a joint meeting to discuss problems, questions, etc. which are of general interest.</p> <p>training (with EU organisation staff and external experts). Where necessary single or collective training sessions will be organized, also through innovative tools helping to support formal and informal cooperation at intra and inter-organizational levels, including knowledge management systems and collaborative work environments.</p> <p>interrelations with local ecosystems. Each CTI staff</p>	CTI staff trained; Nr. 16

					will be assisted in organising visits to incubators, research labs, infrastructures; local stakeholders: It will be also facilitated their participation to events, setting of partnerships, etc. in order to interact with a sort of microsystem and start to learn how to do networking.	
--	--	--	--	--	--	--

Changes that have occurred in this result since the original proposal:

NA