

TABLE OF ACHIEVED / PLANNED RESULTS

<u>Title and reference number of the work package (WP)</u>	WP4: ACTIVITY OF THE CENTERS AND DEPARTMENTS
---	---

<u>Indicators of achievement and or/performance as indicated in the project proposal</u>	Creation of web-site and support its functioning
---	--

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
4.1	Creation of web-site and support its functioning	15.3.2016	1.5.2016	Jordan	Website of the project has been created: http://invent.just.edu.jo/Pages/default.aspx It consists of all information, activities, documents, etc., related to the project. Databases on JO researchers, industries, and EU innovation ecosystem are included on the website. Challenges proposed by industry or entrepreneurs are posted on the site.	1. Website created 2. Number of visitors	In Progress
4.2	Creation of database of CTIs and support function.	1.5.2016	15.4.2017	Jordan	Databases on JO researchers and industries are posted on the site. JO industries have been classified according to ACI classification; which classifies the industries into 10 sectors. Information of each company and its activities have been included. Databases for innovation ecosystem in EU have been prepared. Challenges proposed by JO industries have	1. Databases for JO researchers 2. Databases for JO industries 3. Database for EU innovation ecosystem 4. Number of Challenges posted	In Progress

					been posted on the website	on the site	
--	--	--	--	--	----------------------------	-------------	--

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
4.3	Training activity	1.3.2017	15.5.2018	EU	First training activities in EU institutions will be in March 2017. ARCA has prepared a well-designed program for each staff according to her/his qualification.	<ol style="list-style-type: none"> 1. Number of trained staff 2. Number of research projects in the database 3. Number of working groups consisting of university professors , students and entrepreneurs 4. Number of enterprises used the information database 5. Number of developed training modules and carried out courses
4.4	Consulting activity	1.5.2017	15.10.2018	Jordan	This activity will start after the competition of the first training.	<ol style="list-style-type: none"> 1. Number of entrepreneurs trained 2. Number of developed training modules and carried out courses

--	--	--	--	--	--	--

Changes that have occurred in this result since the original proposal:

None

