

## TABLE OF ACHIEVED / PLANNED RESULTS

|   |   |
|---|---|
| <b><u>Title and reference number of the work package (WP)</u></b> | <b>WP4: ACTIVITY OF THE CENTERS AND DEPARTMENTS</b> |
|---|---|

|   |  |
|---|--|
| <b><u>Indicators of achievement and or/performance as indicated in the project proposal</u></b> | Creation of web-site and support its functioning |
|---|--|

### Activities carried out to date to achieve this result:

| Activity N° | Activity Title                                     | Start date | End date  | Place  | Description of the activity carried out   | Specific and measurable indicators of achievement   | Status        |
|-------------|--|------------|-----------|--------|---|---|---------------|
| 4.1         | Creation of web-site and support its functioning   | 15.3.2016  | 1.5.2016  | Jordan | Website of the project has been created: <a href="http://invent.just.edu.jo/Pages/default.aspx">http://invent.just.edu.jo/Pages/default.aspx</a><br>It consists of all information, activities, documents, etc., related to the project. Databases on JO researchers, industries, and EU innovation ecosystem are included on the website. Challenges proposed by industry or entrepreneurs are posted on the site. | - Website created<br>- Number of visitors   | - Completed   |
| 4.2         | Creation of database of CTIs and support function. | 1.5.2016   | 15.4.2017 | Jordan | Databases on JO researchers and industries are posted on the site. JO industries have been classified according to ACI classification; which classifies the industries into 10 sectors. Information of each company and its activities have been included. Databases for innovation ecosystem in EU have been prepared.   | - Databases for JO researchers<br>- Databases for JO industries<br>- Database for EU innovation ecosystem | - In progress |

|     |                     |          |            |        |  |   |               |
|-----|---------------------|----------|------------|--------|--|---|---------------|
|     |                     |          |            |        | Challenges proposed by JO industries have been posted on the website   | - Number of Challenges posted on the site   |               |
| 4.3 | Training activity   | 1.3.2017 | 15.5.2018  | EU     | Training at the developed CTIs started after the CTIs staff received their first training activities in EU institutions will be in March 2017. | - CTI Staff trained, Nr. 16   | - In progress |
| 4.4 | Consulting activity | 1.5.2017 | 15.10.2018 | Jordan | This activity started after the competition of the first training.   | - Number of entrepreneurs trained<br>- Number of developed training modules and carried out courses | - In progress |

#### Activities to be carried out to achieve this outcome (before the end of the project)

| Activity N° | Activity Title      | Start date | End date   | Place  | Description of the activity to be carried out   | Specific and measurable indicators of progress             |
|-------------|---------------------|------------|------------|--------|---|--|
| 4.3         | Training activity   | 1.3.2017   | 15.5.2018  | EU     | Training at the developed CTIs will be a continuous activity where CTIs staff are expected to transfer the training they received to students, staff, and industry in Jordan. | - CTI Staff trained, Nr. 16                                |
| 4.4         | Consulting activity | 1.5.2017   | 15.10.2018 | Jordan | Consultations at the developed CTIs will be a continuous activity where CTIs staff are expected to transfer the training they received to the entrepreneurs.                  | - Number of entrepreneurs trained<br>- Number of developed |

|  |  |  |  |  |  |  |
|--|--|--|--|--|--|--|
|  |  |  |  |  |  | training modules and carried out courses |
|  |  |  |  |  |  |  |
|  |  |  |  |  |  |  |
|  |  |  |  |  |  |  |

**Changes that have occurred in this result since the original proposal:**

None

