

TABLE OF ACHIEVED / PLANNED RESULTS

<u>Title and reference number of the work package (WP)</u>	WP6: Dissemination, Exploitation of results, and sustainability
---	---

<u>Indicators of achievement and or/performance as indicated in the project proposal</u>	Conducted events, produced reports and dissemination material
---	---

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement	Status
6.1	Developing a dissemination and exploitation plan	15-06-2016	30-08-2016	Italy	Dissemination plan has been produced. Dissemination focused on three main threads : <ul style="list-style-type: none"> • promoting innovation culture in the Jordan universities (through workshops and informative material dissemination), • linking universities with the business sector (through e-participation events as ETM), • fostering the entrepreneurial attitude of young people (through the website hosting a repository of information on innovation models and toolkits for developing business ideas). 	Dissemination plan produced; Nr. 1	Completed
6.2	Elaboration of	01-09-	15-10-	Italy	The project image has been	Leaflets and promotional	In progress

	project image and dissemination materials	2016	2016		<p>elaborated. Main tools designed were:</p> <p>The project logo to track documents, deliverables, etc.</p> <p>The coordinated layout for the information campaign to increase visibility for the project and the partnership.</p> <p>The leaflet to inform stakeholders on events and contribute to awareness-raising on innovation and entrepreneurship.</p> <p>Other tools designed: headed paper, folder, poster, rollup, power point template.</p> <p>Five editions of the newsletter have been produced.</p>	materials disseminated; Nr. 3000 Newsletters; Nr. 5	
6.3	Organizing workshops and info-days	15-10-2016	30-04-2017	Jordan	An info day was conducted on 4 th October to disseminate the project for students and academic staff at the University of Jordan.	- Workshops and info days organized; Nr. 28 Number of participants; >3000	In progress
6.4	Organizing an Electronic Town Meeting	01-09-2016	30-10-2016	Jordan	ETM took place in Amman on 17th October 2016. A training session was conducted for JO partners staff (moderators and rapporteurs) on 16th October 2016, to train on the ETM meeting methodology. The 56 invited participants represented most of the stakeholders of the project. The INVENT ETM event was	ETM organized; Nr. 1. Stakeholders participated in the ETN; Nr. 57.	Completed

					<p>divided into 5 discussion sessions and the participants were allocated to 10 Separate discussion tables, participants on each table should be from different background to heat the debate.</p> <p>Each session had different debate title but in the same time related to general theme. During each session the participants were asked to express their opinion in electronic polls related to the session.</p> <p>After the last session the Event Manger summarised the Instant Report to the participants together with the polls results and the main conclusions and outcomes of all debates and discussions</p>		
6.6	Developing a sustainability plan	01-02-2018	31-08-2018	Italy, Jordan	<p>The sustainability plan was developed.</p> <p>Each CTI developed its own sustainability and business plan</p>	Sustainability plan developed; Nr. 1 Sustainability and business plan developed by CTIs; Nr. 4	Completed

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
6.3	Organizing workshops	15-11-	30-04-	Jordan	Informative workshops will be held at University	Number of organized

	and info-days	2016	2017		<p>departments and informative materials will be distributed using an interactive approach to elicit ideas during the info sessions and encouraging an ice-breaking climate among participants to share knowledge.</p> <p>Students and researchers will be involved for an active role during the events and also for the choice of most appropriate channels and tools for communication.</p>	workshops
6.5	Organizing Local Final Conference	01-09-2018	30-09-2018	Jordan	<p>A Final conference will be organized at JUST at the end of project. It will allow the exchange between project members and stakeholders to promote the next edition of the INVENT project.</p> <p>The final dissemination event will present to the general audience the project outcomes.</p>	Final conference organized; Nr. 1

Changes that have occurred in this result since the original proposal:

No changes have occurred.